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21 October 1986

MEMORANDUM FOR: Art Carlucci

FROM:
SUBJECT: Construction of the George Washington Memorial Parkway
Security Control Center

REFERENCE: Letter GWMP SCC, frm R. Phillips, dtd 29 Aug 86

1. 1In the five weeks that have passed since construction began at the
George Washington Memorial Parkway (GWMP) there has been considerable
progress on that Security Control Center (SCC). It is of great concern,
however, that the progress at the Route 123 SCC is lagging. The rerouting
of traffic to pass under the new canopy was agreed to take place on or
about 26 September. The building and grounds at the Route 123 gate were to
be virtually complete by the end of October.

2. The agreement to reroute traffic and begin the second phase of work
at the GAMP Gate after completion of the Route 123 SCC is still very
important to this Agency. As was stated in the referenced document,
progress of the Route 123 SCC will "weigh heavily" on the decision by the
Agency to proceed to Phase II at the GWMP Gate.

3. As expected, there have been certain operations in the GWMP area
that are prudent to be done this fall. We would like to reiterate our
caveat that the Agency will review on a case-by-case basis each activity.
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